
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:38 PM

Run date

Time

Reviewer: Wilcox, Jason 06-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 042 Date: 09-Apr-2010 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 213

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews had had to work on 1 E - 2 E bottom weld , 2 E - 3 E North wing T beam stiffeners ,
South back bar , on 3 E - 4 E North wing lower plates , & 4 - E - CB 3 . Crews started at 7:00 AM.

Rory , & Jeremy had to work on 1 E - 2 E South wing bottom weld from the center of the plates
going South . Crews had to clean , & grind the back of the weld , heat the welding area , adjust the Bug - O
track , & calibrate the welding machine . Crews were done at 9:00 AM.

Rory started the 1st pass on the 5.0 meter long weld at 9:10 AM. Crews had to clean , grind the
previous weld , & check with the Q A & QC before going to the next weld . At 12:00 PM. Crews had
completed 3 passes . Crews were done welding the South half at 3:30 PM.

After that , crews had to work on the 2nd half from the center of the plates going North . Crews
were done at 4:30 PM. Rory started the 1st pass on the 2nd half at 4:35 PM. Crews were done at 5:10 PM.
Jim & Scott were on the site .

Mitch & Songtao had to work on 3 E - 4 E North wing lower plates. Crews had to set the Bug - O
track , & Machine between N 13 & N 19 , grind , & clean the edge of the plates , connect the power & gas
lines , heat the welding area , & calibrate the welding machine . Crews were done at 9:10 AM.

Mitch started the 1st pass for the 2.5 meter long weld at 9:15 AM. Crews had to clean , grind the
previous weld , before going to the next pass . Crews were done welding at 1:15 PM.

After that , crews had to set between N 7 , & N 13 , clean , & grind the edge of the plates . Mitch
started the 1st pass at 3:30 PM. At 5:00 PM. Crews had completed 3 passes . Crews were done at 5:00
PM. Benificio & Mike were on the site .

Salvador & Gus had to work on 2 E - 3 E back bar , & the back of the weld . Crews had to cut the
remaining 3.0 meter section of the back bar & cut the back of the weld . They had to set the cutting
machine , connect the power line . Crews were done at 7:30 AM.

Salvador started to cut the lower section of the back bar using the plasma cutter at 7:35 AM.
Crews were done at 2:00 PM.

After that , crews had to disassemble & mobilize the plasma machine , reroute the power & air
lines , tools & equipment to the North wing on 2 E - 3 E .

In addition to that , crews had to work on the track for the plasma cutter . Crews were done at 5:15
PM. All welding crews left at 5:20 PM.

Obra , James C , Matt , Pablo , Jeffery , James S , Ethan , Mathew , Daven , & Rigo had to work
on CB 3 - 4 E connections . Crews had to install the remaining permanent bolts on the top , sides , &
bottom plates . Crews started at 7:10 AM. Crews were done at 3:10 PM. All bolting crews left at 3:20 PM.

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 042 Date: 09-Apr-2010 Friday

Edwardo , Jaime , Barry & I had to work on bolt testing on CB 2 - 3 W . Eduardo started on the
West side wall at 10:50 AM. He was done at 12:00 PM. Jaime started on the top plates at 1:00 PM. He
was done at 3:00 PM. All bolts on the West side top plates had to be touched up to pass the test .

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0070562

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2083

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2082

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP GUS MAKRISIronworker 8.00 2.00 0.00 10.00

JNM SONGTAO HUANGIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAIME BARRAGANIronworker 2.00 0.00 0.00 2.00

JNM EDUARDO PADILLAIronworker 2.00 0.00 0.00 2.00

FOR JAMES STURGEONIronworker 8.00 0.00 0.00 8.00

JNM ROBERT RUSSELLIronworker 8.00 0.00 0.00 8.00

APP DEVAN MURPHYIronworker 8.00 0.00 0.00 8.00

APP ETHAN KENTIronworker 8.00 0.00 0.00 8.00

APP RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

APP MATTHEW CHAMBERLAINIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

JNM OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

JNM JAMES CANTANDOIronworker 8.00 0.00 0.00 8.00
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